

Bi-Weekly Status Report

Project Name: Code Sentinel – A Multi-Agent Code Review Platform
Report Period: 05 Aug 2026 – 19 Aug 2026
Prepared By: Durgesh (Orchestration – on behalf of the team)
Date Submitted: 19/08/2026

Sprint/Milestone	Milestone 3 (Requirements Spec) complete; Milestone 4 (System Design) in progress
% Complete (overall)	15%

Indicator	Current	Previous	Trend	Status
Overall Project	15%	5%	↑	On Track
Schedule	100%	100%	→	On Track
Scope	100%	90%	↑	On Track
Quality	N/A (pre-code)	N/A	→	On Track
Team Contribution	100%	100%	→	On Track
Dependencies	100%	100%	→	On Track

Summary Notes:

The first three course deliverables – Project Proposal, Project Plan, and the Requirements Specification (BRD) – were all submitted on or ahead of their due dates, and Milestone M1–M3 are closed on the Trello board and the Gantt chart. All eight members contributed to requirement study, service-boundary definition, and API contract drafting, and no blockers or scope disputes came up this period. The team has also finalized the vector-database and default LLM-provider decisions ahead of schedule, which de-risks the Orchestration and Data Layer work package (Weeks 10–11). Momentum is good heading into the System Design Document (M4, due 27 Aug), and Backend Foundation work (monorepo, API Gateway) is set to start on schedule in Week 6.

Key Accomplishments in Two Weeks

- Project Proposal submitted and accepted (M1, 05 Aug)
- Project Plan – Gantt chart and Trello board – submitted (M2, 07 Aug, ahead of the 09 Aug deadline)
- Requirements Specification (BRD), user stories, and wireframes finalized and submitted (M3, 14 Aug, ahead of the 16 Aug deadline)
- Service boundaries and REST/JSON API contracts for all five agent services drafted, unblocking System Design
- Vector database (ChromaDB) and default LLM provider chain (OpenRouter primary, Gemini Flash/Groq fallback, Ollama for local dev) decided

Planned vs. Actual

Task/ Deliverable	Planned Completion	Current Forecast	Actual Status	Notes
Project Proposal	Aug 5	—	Done	Submitted on time
Project (Gantt + Trello)	Aug 7	—	Done	Submitted 2 days ahead of the Aug 9 deadline
Requirements Spec (BRD)	Aug 14	—	Done	Submitted 2 days ahead of the Aug 16 deadline
System Design Document	Aug 27	Aug 27	In Progress	Architecture diagram and ER model drafted; OpenAPI spec in progress
Monorepo (Turborepo) & CI setup	Aug 31–Sep 2	Aug 31	Not Started	On schedule, starts Week 6

Project Risks, Issues, & Dependency

Type (ID)	Description	Impact	Owner	Mitigation/Next Step
Risk (R-01)	Rate limits/cost across LLM providers once agent development ramps up in September	Medium	Sumit Goyal	Provider-agnostic abstraction layer with fallback chain already designed; usage to be monitored during Sept build
Risk (R-02)	Parallel agent calls could exceed orchestrator timeout under load	Low	Sumit Goyal	Timeout handling with partial-result return already scoped into Lang-Graph workflow design
Dependency (D-01)	GitHub App credentials/webhook secrets needed before Client Integrations (Week 13)	Low	Vatsal Kamani	Registration steps documented; to be actioned closer to Week 13

No open issues this period.

Project Decisions

Decision	Rationale	Impact	Decided By	Date
Vector DB: ChromaDB (dev) over Pinecone	Free/self-hosted, sufficient for demo-scale embeddings	No cost during dev; may revisit for production	Team	Aug. 14
Default LLM chain: OpenRouter → Gemini Flash → Groq, Ollama for local dev	Keeps agent services provider-agnostic and avoids single-vendor lock-in	LLM abstraction layer design	Sumit, Durgesh	Aug. 9

Project Scope Changes

Change	Action	Reason	Schedule Impact	Approved By
No scope changes this period.				

Upcoming Work (Next Two Week's Plan)

- Finalize and submit the System Design Document – architecture, ER diagram, OpenAPI spec, mockups (M4, due 27 Aug)
- Set up the Turborepo monorepo and CI pipeline (Vatsal Kamani)
- Begin API Gateway development – Express + TypeScript, auth and routing (Ayush Soni)
- Begin PostgreSQL schema and migrations design (Ayush Soni)
- Continue weekly progress reporting and keep the Trello board in sync with the Gantt chart

Team Member Contributions

Name: Sumit Goyal

Role: Orchestration – LangGraph workflow & LLM abstraction layer

Tasks Completed	Project Proposal, Project Plan, Requirements Spec (whole-team); LLM provider chain decision
Tasks In Progress	LangGraph orchestrator design for System Design Doc – 60% complete
Contribution Type	Architecture / Project Management
Blockers	None
Hours/Capacity	34/200 hrs logged
Evidence	Requirements Spec doc, System Design draft (architecture diagram)

Name: Durgesh

Role: Orchestration – Aggregation, severity ranking & Vector DB integration

Tasks Completed	Project Proposal, Project Plan, Requirements Spec (whole-team); ChromaDB decision and evaluation
Tasks In Progress	ER diagram for System Design Doc – 50% complete
Contribution Type	Architecture / Documentation
Blockers	None
Hours/Capacity	33/200 hrs logged
Evidence	Requirements Spec doc, ER diagram draft

Name: Tej Prakash Tak

Role: Agent Services – Security Agent & Logic Agent

Tasks Completed	Project Proposal, Project Plan, Requirements Spec (whole-team); Security Agent API contract drafted
Tasks In Progress	SAST tool evaluation (Semgrep/Bandit) for Security Agent – research stage
Contribution Type	Research / Documentation
Blockers	None
Hours/Capacity	32/200 hrs logged
Evidence	API contract doc

Name: Nevil Nandasana

Role: Agent Services – Style Agent & VS Code extension

Tasks Completed	Project Proposal, Project Plan, Requirements Spec (whole-team); Style Agent linter dispatcher design
Tasks In Progress	Docker sandbox approach for ESLint/Ruff – design stage, no implementation yet
Contribution Type	Research / Documentation
Blockers	None
Hours/Capacity	32/200 hrs logged
Evidence	API contract doc, sandbox approach notes

Name: Parin Makwana

Role: Agent Services – Performance Agent & Documentation Agent

Tasks Completed	Project Proposal, Project Plan, Requirements Spec (whole-team); Performance/Documentation agent API contracts drafted
Tasks In Progress	Wireframes for review-report UI – 40% complete
Contribution Type	Documentation / Research
Blockers	None
Hours/Capacity	31/200 hrs logged
Evidence	API contract doc, wireframe drafts

Name: Ayush Soni

Role: Backend & Database – API Gateway & PostgreSQL

Tasks Completed	Project Proposal, Project Plan, Requirements Spec (whole-team); PostgreSQL schema first draft
Tasks In Progress	API Gateway auth/routing design – 35% complete, on track for Sep 3 start
Contribution Type	Architecture / Development
Blockers	None
Hours/Capacity	34/200 hrs logged
Evidence	ER diagram, schema draft

Name: Vatsal Kamani

Role: Integrations & DevOps – Monorepo, GitHub App & Deployment

Tasks Completed	Project Proposal, Project Plan, Requirements Spec (whole-team); GitHub App integration requirements documented
Tasks In Progress	Turborepo monorepo layout & CI pipeline plan – 40% complete, on track for Aug 31 start
Contribution Type	Architecture / Documentation
Blockers	None
Hours/Capacity	33/200 hrs logged
Evidence	CI/monorepo plan doc

Name: Moksh Mehta

Role: Frontend – Next.js dashboard & VS Code webview UI

Tasks Completed	Project Proposal, Project Plan, Requirements Spec (whole-team); dashboard wireframes contributed
Tasks In Progress	Next.js dashboard mockups for System Design Doc – 45% complete
Contribution Type	Documentation / Development
Blockers	None
Hours/Capacity	32/200 hrs logged
Evidence	Wireframe drafts
